BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road

Charlotte, NC 28277-0518 )

Office:  (704) 246-7266 US EPA RECORDS CENTER REGION 5
|||| IIIII M
Fax: (980) 339-3017

Email: Ibrausch@brauschenv.com

Via Electronic and First-Class Mail
July 13, 2019

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5]

Chicago, IL 60604-3507

Re:  Monthly Progress Report for June 2019
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster
Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents

to fulfill the requirements of the AOC during the June 2019 reporting period.

1. Activities Completed During This Reporting Period

A. On June 11, 2019, the Respondents submitted the May 2019 monthly progress
report to USEPA with copies to the Illinois Environmental Protectlon Agency

(IEPA).

B. Also on June 11, 2019, the Respondents submitted the sixth annual (June 2018

through May 2019) progress report to USEPA with copies to [EPA.

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the June

2019 reporting period.
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Work Plans, Procedures, and Deliverables

A.

‘The Respondents submitted no work plans, procedures, or deliverables during

the June 2019 reporting period.

Actions Projected for the Next Reporting Period

A.

On July 10, 2019, the Respondents are meeting with USEPA to address USEPA
comments on the Surface Water Sampling Work Plan, Indian Ridge Marsh'
(received April 8, 2019) and the Review and Assessment of Geologic Data on the
Clay Confining Layer and Other Relevant Information at the Lake Calumet
Cluster Site in Chicago, Illinois* (received April 11, 2019) and to develop a path
forward to finalize the surface water sampling plan and resolve technical issues
associated with the clay confining layer.?

Progress and Schedule Report

A.

On behalf of the Respondents, Arcadis has completed the RI Site characterization

- studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation

activities (e.g., seep inspection, light non-aqueous phase liquid sampling).

The schedule date for completing the RI was extended to accommodate four
rounds of quarterly groundwater sampling rather than the one round envisioned
in the schedule submitted with the RI/FS Work Plan. The schedule was further
extended to address the USEPA comments on the July 2017 OU2 Groundwater
Assessment Technical Memorandum and will be further extended to address the
USEPA comments on the Surface Water Sampling Work Plan, Indian Ridge
Marsh and on the Review and Assessment of Geologic Data on the Clay
Confining Layer and Other Relevant Information at the Lake Calumet Cluster
Site in Chicago, lllinois.

The Respondents have scheduled a meeting with USEPA to discuss and resolve
the USEPA comments on the Surface Water Sampling Work Plan, Indian Ridge
Marsh (received April 8, 2019) and the Review and Assessment of Geologic Data
on the Clay Confining Layer and Other Relevant Information at the Lake
Calumet Cluster Site in Chicago, lllinois (received April 11, 2019).?

l Prepared by Arcadis U.S., Inc. (Arcadis) and submitted on August 31, 2018.

2 Prepared by Arcadis and submitted on October 31, 2018.

3 The Respondents met with USEPA on July 10, 2019.
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We trust this submittal satisfies your requirements at this time. If you have questions regarding
this progress report or related project matters, please do not hesitate to contact me.

Respectfully submitted,

-

Leo M. Brausch
Project Coordinator

LMB:

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
N. Wilson, IEPA (plus two hard copies)
LCCS Technical Committee
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